Wright County
Request for Board Action

Req. Agenda Time: any | Board Meeting Date: 5/20/2014 | Consent Agenda

Amt of Time Required: 5 min. | Item for Consideration:

SURVEYOR
Originating Department

Steven A Jahr
Requestor's Signature

BOARD ACTION REQUESTED:

Aerial Photography Project Update - Weather Delay. Extend Contract One Year Through 2015.

Reviewed by/date

BACKGROUND/JUSTIFICATION:

Due to the weather conditions this Spring, the aerial photography collection has not yet been acquired. The vendor, Aerial Services Inc. of Cedar Falls, Iowa, has been in contact with the Tri-Counties (Sherburne, Stearns, and Wright) to review some options. The vendor feels the window for meeting the specifications of leaf-off, clear imagery has closed for this year.

Several options were discussed with one of them being to extend the contract for one year: The vendor would agree to honor the same contract pricing and deliverables. They also agree to not charge for this year's incidental expenditures.

Recommend extending the contract for one year with an expiration of December 31, 2015.

PREVIOUS ACTION ON REQUEST/OTHER PARTIES ADVISED:

Date/Time Received in Administration Office:	County Attorney Review Date:	Financial Implications
County Coordinator/Date	Administrative Recommendation: __ Approval __ Denial __ No recommendation	Budgeted: Funding:
COMMENTS:		**COMMENTS:**